Kellogg Creek Restoration and Community Enhancement Project Oct
Restoring Habitat, Creating Fish Passage, Strengthening Community, and Updating Infrastructure 2022

Update #2

PROJECT OVERVIEW

The City of Milwaukie (City), North Clackamas Watersheds Council (NCWC), and Oregon Department of
Transportation (ODOT), with support from American Rivers (AR) and project partners, has initiated a
multi-benefit project. The project will create fish passage into the Kellogg-Mt. Scott watershed, restore
lower Kellogg Creek and its floodplain through the City of Milwaukie, improve long-term community
resiliency and access to nature, while modernizing vulnerable multi-modal transportation infrastructure.
Private, local, state, and federal funding has been secured to initiate the project and conduct the
necessary site assessment, alternatives analysis, and conceptual design.

OCTOBER SUMMARY

e Design — Inter-Fluve, Inc. began analyzing the data collected from the September field effort and
reviewed historical maps, studies, and information pertinent to associated infrastructure.

e  Monitoring —

o Baseline monitoring of summer 2022 water temperature was conducted by NCWC.
Water temperature loggers were placed just upstream of the Kellogg Lake
impoundment and downstream in the fish ladder at the lake outlet and collected data
from May through October. Preliminary results show water exiting the lake is 5.1°F
hotter than water entering the lake.

o NCWOC has begun an eDNA research project to determine the use of the watershed by
salmonids and Pacific lamprey both geographically and temporally, as well as western
pond turtles and western painted turtles within the project area. The first round of
eDNA sampling was completed in October.

o Key Meetings —

o A Leadership Team (City, NCWC, ODOT, AR) meeting was held on October 15 to discuss
project administration, delivery, roles, and responsibilities. Leadership Team meetings
will recur monthly throughout project duration.

o Anin-person Technical Advisory Committee (TAC) meeting (#2) was held in Milwaukie
on October 27. The meeting was an opportunity for the TAC to meet, discuss the project
goal and objectives, and desired outcomes.

NEXT STEPS IN NOVEMBER 2022
e TAC 2 Meeting notes and raw input data will be distributed to the TAC.

e Interfluve will build the hydraulic model. Phase 1 design work will continue into the fall and
through the winter.

e The Leadership Team will continue coordinating and advancing administrative elements of the
project.
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